

D2&Co AI Onboarding Solution

Proposal & Meeting Brief

1. Executive summary

D2 takes 60 days to get a new agent from sign-up to first close. We're building AI to cut that to 7-10 days, so D2 can scale from 200 to 400 agents without burning out coaches.

Three AI agents sit behind one chat for new agents: an Onboarding Coach for training, a Property Finder for lead matching, a Reply Assistant for WhatsApp drafts. A separate web app gives Deric's team knowledge and analytics control.

Two engineers, 14-16 weeks. First pilot live week 6. All three pillars in production by week 14.

2. Current state: agent onboarding workflow

The workflow breaks into four phases.

- **Phase 1 — Recruitment funnel:** Referral leads watch the Property Entrepreneurship Talk, do two weeks of PowerBoost videos, decide whether to join.
- **Phase 2 — Coach onboarding:** Paired with a senior coach, walked through plans, complete online training.
- **Phase 3 — Lead gen training:** Five channels: Meta, WhatsApp, Google, iProperty, content marketing.
- **Phase 4 — Assisted first close:** Agent gets the appointment, senior coach shadows and closes, posters and videos pulled from Drive.

Current: 60 days to first close. Target: 7-10 days to ads running.

3. Requirements analysis

Pain points

- New agents make the same mistakes. Coaches keep re-explaining the basics.
- Coach time doesn't scale to 400 agents.
- No CRM. Tracking is Google Sheets.
- WhatsApp is the main channel but no API automation - spam and account ban risk.
- Generic AI won't work. Real estate is non-standard. System needs D2's actual data and SOPs.

Design constraints

- Non-API WhatsApp. Agent reviews and sends every reply manually.
- Claude as default. Model-agnostic architecture.
- PDPA-compliant. Audit logs on client conversations.

4. Proposed solution: three-pillar agentic AI system

Architecture

One chat interface for the agent. An intent router sends each message to the right specialist. Three specialists, each with its own knowledge base and tools. Shared memory layer carries context across all three. All conversational data should be extracted from WhatsApp group by Deric's team.

Separate web app for Deric's team: knowledge management, analytics, override controls.

Pillar 1: AI Onboarding Coach

A chatbot that owns the new agent from day one through their first lead. Answers project questions any time. Walks them through PowerBoost and channel setup at their own pace. Chases agents who fall behind. When it doesn't know something, hands off to the senior coach with full context. Always discloses it's AI.

Fed by D2's project briefs, reply SOPs, and lead-gen playbooks.

Pillar 2: AI Property Finder

Agent gives the AI a lead's criteria budget, location, family size, investment or own-stay, financing. AI returns ranked D2 project matches with the collateral attached. No more digging through Drive folders. Same engine can later power a public-facing recommender on D2's website.

Pillar 3: AI Reply Assistant

Agent pastes the incoming WhatsApp message. AI drafts a reply using D2's SOPs and the current project context. Agent edits and sends from their own phone. No API, no spam risk, no banned account. WhatsApp Business API automation comes later, once quality is trusted.

5. User requirements

New agent

- Mobile chat. No training to use it.
- Conversation history persists across sessions.
- 24/7 access to project info.
- Answers grounded in D2's data, not generic real estate.
- Guided onboarding: PowerBoost, channel setup, first campaign.
- Checkpoints and nudges throughout training.
- Lead criteria in, ranked matches with collateral out.
- Drafts WhatsApp replies. Never auto-sends.
- Escalation to human coach when AI is uncertain.
- AI disclosure upfront.
- Languages: English, Bahasa Malaysia, Mandarin.

Senior coach / team leader

- See downline agents' onboarding progress.
- Stall alerts when an agent falls behind.
- See what agents are asking the AI.
- Override and correct AI in real time.

- Funnel metrics: training to first lead to first close.
- Escalation alerts during working hours.
- Reporting tied to the 60 to 7 day target.

Admin (Deric and ops team)

- Separate web app for knowledge management. Plain language updates.
- No engineering needed to update content.
- Feedback loop visible: thumbs-down, coach rewrites, escalations.
- Permissions: coach sees downline, admin sees all.
- Analytics: active agents, message volume, resolution time, escalation rate.
- Model-agnostic. Claude default, swappable.
- Non-API WhatsApp. Documented graduation path.
- PDPA-compliant. Data residency in Malaysia.
- Audit logs on client conversations.

6. Use cases

Pillar 1: AI Onboarding Coach

- Day-one pairing. AI introduces itself, confirms senior coach, kicks off PowerBoost.
- Mid-evening question answered immediately, not next morning.
- Proactive nudge when agent falls 2+ days behind.
- Auto-escalation after 48 hours of no response.
- Knowledge gap triggers handoff to senior coach with full context.
- Walks agent through first Meta ad for a specific project.
- Channel playbooks: Meta, WhatsApp, Google, iProperty, content in Skool
- Senior reviews weekly logs to spot recurring questions and update.
- Comprehension checkpoints replace passive video watching.

Pillar 2: AI Property Finder

- Returning client context remembered. New launches surfaced without re-typing.
- Filtered queries ("projects with VP this year").
- Re-ranking when budget or preferences shift mid-conversation.
- Investment vs own-stay reflected in matches.
- Financing situation factored in.
- Public-facing recommender on D2 website (long-term).
- Auto-assigns self-served prospects to available agents (long-term).
- QnA list gathered from D2 team.

Pillar 3: AI Reply Assistant

- Paste WhatsApp message, draft grounded in D2 SOPs out.
- Cold prospect reply uses qualifying questions, not a pitch.
- Objection handling (price, competitor, timing).
- Loan and financing questions answered using D2's financing SOP.
- Per-lead thread context across parallel client conversations.
- Edits feed back as signals to refine SOPs.
- Tone matches D2's voice, not generic AI.
- Manual send from agent's own phone. WhatsApp account stays safe.
- Future API graduation when quality is trusted.

Cross-cutting

- One chat surface. Context follows the agent across all three pillars.

- Senior coach dashboard unifies pillar activity per downline.
- KB updates hit all three specialists at once.
- New project upload activates all three pillars immediately.
- Audit logs on every client conversation.
- D2's data stays in D2's tenancy.

7. Feature-to-benefit mapping

Pillar 1: AI Onboarding Coach

Feature	Benefit
24/7 chat-based Q&A	Agents get answers in minutes. Coaches not interrupted.
Personalized journey with checkpoints	Compresses 60-day cycle. Less drop-off.
Proactive stall detection	Catches falling-behind agents before they quit.
Channel playbook walkthrough	First Meta campaign in a session, not weeks.
Auto-escalation to senior	Senior time on hard problems, not FAQs.
KB feedback loop	System improves with use.
AI disclosure and handoff UX	No surprises, trust preserved.
Multi-language (EN, BM, MN)	Reaches every D2 agent.

Pillar 2: AI Property Finder

Feature	Benefit
Criteria-based matching	Seconds, not Drive folder hunting.
Auto-attached collateral	Posters and videos arrive with the match.
Per-lead context memory	Agent doesn't re-explain the client.
Mid-conversation re-ranking	Budget shifts handled live.
Filtered inventory queries	Instant inventory snapshots on demand.
School platform integration	No duplicate data maintenance.
Public recommender (roadmap)	New inbound channel, no agent overhead.

Pillar 3: AI Reply Assistant

Feature	Benefit
Draft generation from pasted message	Faster, more consistent replies.
SOP-grounded responses	D2's voice, not generic AI.
Per-lead thread context	Each draft fits its conversation.
Objection-handling drafts	New agents handle pricing like seniors.
Manual send from own phone	Zero spam or ban risk.
Edit-feedback loop	System sharpens with use.
Future API graduation	Investment protected.

Cross-cutting

Feature	Benefit
Unified chat across pillars	Single mental model. Faster adoption.
Shared memory	Context never lost.
Intent routing under the hood	Agent doesn't pick tools.
Model-agnostic	No lock-in.
Plain-language admin app	D2 owns the knowledge.
Senior coach dashboard	Data-driven coaching at scale.
Funnel analytics tied to 60-to-7 target	Measurable outcomes, not vanity metrics.
Multi-tenant ready	Productizable for smaller agencies.
PDPA-compliant	No regulatory surprises.
Audit logs on client conversations	Compliance trail.

8. Implementation plan

Team

Two engineers. Person A: AI engineering — agents, RAG, prompts, evals. Person B: product — chat UI, admin app, infrastructure. If the split is different, sequencing holds but ownership shifts.

Phase 0 — Foundations (weeks 1-2)

Both engineers building shared foundations.

- Backend, database, auth, hosting, CI/CD
- Model layer (Claude, swappable)
- Vector store and retrieval pipeline
- Agent profile schema
- Shared memory layer
- Intent router stub
- Evaluation harness
- D2 starts compiling project briefs, SOPs, PowerBoost transcripts, playbooks
- NDA and PDPA posture signed off

End of week 2: skeleton ready, knowledge base loaded.

Phase 1 — AI Onboarding Coach MVP (weeks 3-6)

First pillar. Both engineers focused on Coach plus admin v1.

- Agent chat UI (mobile-first, persistent history)
- Coach specialist with scoped prompt and KB
- Onboarding state machine (checkpoint tracking)
- Stall detection and nudge logic
- Escalation handoff to senior
- AI disclosure and human-handoff UX
- Admin web app v1: KB CRUD, conversation logs
- Coach visibility: which agents at which stage
- Internal testing with Deric and 1-2 seniors
- Pilot with 5-10 agents

End of week 6: Coach live in pilot. Mid-build review week 4.

Phase 2 — AI Property Finder (weeks 7-10)

Coach keeps iterating from pilot feedback. Person A builds Finder specialist. Person B builds Finder UI and extends admin.

- Project inventory ingestion (School platform)
- Matching engine: criteria parsing, ranked results
- Collateral linking per project
- Per-lead context memory
- Re-ranking on criteria shift
- Intent router activated: Coach and Finder coexist
- Pilot expands to 15-20 agents

End of week 10: agents move between training and lead work in one chat.

Phase 3 — AI Reply Assistant (weeks 11-14)

Both pillars live. Reply Assistant goes last because draft quality matters most when real clients read it.

- Reply Assistant agent, ingest SOPs
- Per-lead thread context across parallel conversations
- Tone matched to D2's voice
- Paste-and-draft UI
- Edit-feedback loop for SOP refinement
- Admin app extended for SOP management
- Reply-quality analytics
- All three pillars routed in the chat
- Full pilot rollout

End of week 14: all three pillars live in one chat.

Phase 4 — Hardening and handover (weeks 15-16)

- Token usage and caching optimization
 - Evaluation coverage from real pilot data
 - Tighten escalation thresholds
 - Coach dashboard v2: full funnel metrics
 - Admin usage analytics
 - Documentation
 - PDPA audit and sign-off
 - Production rollout beyond pilot
 - WhatsApp API graduation criteria documented
- End of week 16: production-ready. Scales to 400 agents.

9. Implementation Plan

D2&Co AI Onboarding Solution							
Implementation Timeline & Project Plan							
Project Sponsor	Deric (D2&Co)						
Delivery Partner	TheWebxite						
Document Version	1.0						
Prepared Date	09-Jun-26						
Project Start Date	TBD — update this cell						
Project Duration	16 weeks						
Team Size	2 engineers						
Total Effort	160 person-days (PD) Full Onboard						
Phase Summary							
Phase	Description	Weeks	Duration	Effort (PD)	Key Deliverable	Critical Gate	Status
Phase 0	Foundations & data prep	W1–W2	2 wks	20	Skeleton + KB loaded	Data delivery complete	Not started
Phase 1	AI Onboarding Coach MVP	W3–W6	4 wks	40	Coach live with pilot cohort	Pilot acceptance	Not started
Phase 2	AI Property Finder	W7–W10	4 wks	40	Two pillars live in one chat	Finder UAT signoff	Not started
Phase 3	AI Reply Assistant	W11–W14	4 wks	40	All three pillars live	Reply quality threshold	Not started
Phase 4	Hardening, audit & handover	W15–W16	2 wks	20	Production rollout	PDPA audit signoff	Not started
TOTAL	16-week build	W1–W16	16 wks	160	Three-pillar agentic system in production	—	—
Critical Milestones							
ID	Week	Milestone	Phase	Gate Type	Owner		
M-01	W2	Foundations complete + D2 data loaded	Phase 0	Hard gate	Both + D2		
M-02	W4	Mid-build scope review	Phase 1	Soft gate	Both + Deric		
M-03	W6	Coach pilot go-live (5-10 agents)	Phase 1	Hard gate	Both + Deric		
M-04	W10	Two pillars in production	Phase 2	Soft gate	Both		
M-05	W14	All three pillars live, full pilot	Phase 3	Hard gate	Both		
M-06	W15	PDPA audit signoff	Phase 4	Hard gate	Derek + audit		
M-07	W16	Production rollout complete	Phase 4	Hard gate	Both + Deric		
Milestones & Decision Gates							
Hard gates require formal signoff before next phase begins. Soft gates are checkpoint reviews.							
ID	Week	Phase	Milestone	Type	Exit Criteria	Approver	
M-01	W2	Phase 0	Foundations complete + D2 data loaded	Hard gate	Core stack live · Model layer functional · KB scaffolding loaded · D2 data ingested into vector store · NDA + PDPA posture documented	Deric + Tech Lead	
M-02	W4	Phase 1	Mid-build scope review	Soft gate	Coach prototype demoable · Knowledge base showing live answers · Admin app v1 functional · No major scope changes from baseline	Deric + Tech Lead	
M-03	W6	Phase 1	Coach pilot go-live	Hard gate	Coach answering project Qs accurately · Escalation flow tested with seniors · 5-10 agents onboarded · Admin team trained on KB updates	Deric + Senior Coach lead	
M-04	W10	Phase 2	Two pillars in production	Soft gate	Finder returning ranked matches with collateral · Intent router correctly routing Coach vs Finder requests · Pilot expanded to 15-20 agents · No regressions in Coach metrics	Tech Lead + Deric	
M-05	W14	Phase 3	All three pillars live, full pilot	Hard gate	Reply Assistant drafts grounded in SOPs · Per-lead thread context working · Edit-feedback loop capturing signals · Tone evaluation passes D2 voice threshold · Full pilot cohort active	Deric + Tech Lead	
M-06	W15	Phase 4	PDPA audit signoff	Hard gate	Data handling audit complete · Audit logs operational on client conversations · Data residency confirmed · Compliance documentation delivered	Deric + Legal/Compliance	
M-07	W16	Phase 4	Production rollout complete	Hard gate	All pillars in production beyond pilot · Documentation handed over · Coach dashboard v2 live · WhatsApp API graduation criteria documented · Handover signed	Deric + Tech Lead	

Resource Allocation Plan

Person × Week allocation. Cell shows primary workload focus.

Person / Role	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W12	W13	W14	W15	W16	Total PD
Person A — AI Engineering AI engineering, agents, RAG, prompts, evals	InfraAI	InfraAI	AI Agent	AI Agent	AI Agent	AI Agent	AI Agent	AI Agent	AI Agent	AI Agent	AI Agent	AI Agent	AI Agent	AI Agent	AI Agent	AI Agent	80
Person B — Product Engineering Chat UI, admin app, infra, data integration	Infra	Infra	Frontend	Frontend	Frontend	Frontend	Frontend	Frontend	Frontend	Data	Frontend	Frontend	Frontend	Testing	Frontend	Compliance	80
Deric (D2&Co) Sponsor, knowledge owner, decision approver	Data	Data		Testing	Testing	Testing				Testing				Testing	Compliance	Compliance	12
Senior Coach Lead Pilot testing partner, feedback channel					Testing	Testing				Testing				Testing			6
D2 Pilot Agents 5-10 agents (phase 1), expand to 15-20 (phase 2), full pilot (phase 3)						Testing	Testing	Testing	Testing	Testing	Testing	Testing	Testing	Testing			—
Workstream Legend																	
Infra		AI Agents	Frontend		Data	Testing	Compliance										
Effort Summary by Phase																	
Phase	Duration	Person A (PD)	Person B (PD)	Total (PD)	% of Budget												
Phase 0	2 wks	10	10	20	12.5%												
Phase 1	4 wks	20	20	40	25.0%												
Phase 2	4 wks	20	20	40	25.0%												
Phase 3	4 wks	20	20	40	25.0%												
Phase 4	2 wks	10	10	20	12.5%												
TOTAL	16 wks	80	80	160	100%												

9. Business benefits

- 60 days down to 7-10. Coach alone gets most of the way; Finder and Reply Assistant close the gap.
- 200 to 400 agents without proportional coach hiring.
- Senior coaches stop answering FAQs. Time goes to closings and team building.
- Faster ramp equals more deals per agent per quarter.
- D2's knowledge base and conversation data become a moat competitors can't copy.
- Same system later sold to smaller agencies. Deric's B2B vision is built in.
- \$28M revenue from activation rate, not just headcount.
- Agents who close in 7-10 days stay. Agents who take 60+ days quit.

10. Next steps

Commercial structure

Base build fee plus success-tied component. Success metrics: days-to-first-close, agent activation rate, deals sourced through the system. Same structure supports the B2B-to-smaller-agencies model later.

Next steps

- Confirm scope and pillar order with Deric's
- Sign NDA, agree on data handling
- D2 starts compiling project briefs, SOPs, transcripts, playbooks, anonymized conversation samples
- Identify 5-10 pilot agents
- Weekly 30-minute checkpoint cadence
- Finalize commercial structure